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SUBJECT: Notice of Deficiency for Closure Plan Subadtt.ta

Dear Mr. Solecki;

The United States Environmental Protection Agency Region 10
(EPA), and the Idaho Department of Health and Welfare (IDHW) have
reviewed DOE-ID's revised closure plan schedule, submitted in a
letter of September 29, 1989. Both EPA and IDHW feel the
schedule is deficient.

Ad

/

A
A .7--

During the September 21, 1989 meeting in Boise, Idaho, EPA and
IDHW agreed to allow DOE-ID to submit a proposed schedule for
closure plan submittal dates by September 29, 1989. This
schedule was to be for Land Disposal Units (LDU) undergoing field
work/characterization starting in the 1989 calendar year.

Concern was expressed by both EPA and IDHW that the presentations
from INEL contractors did not contain distinct dates for closure
plan submittals. It was also expressed that EPA and IDHW expect
to see plans submitted starting in the Spring of 1990. These
submittals would be for the six (6) EG&G and five (5) WINCO LDUs
which are clean - closure candidates undergoing field work during
the 1989 calendar year.

These LDUs include:

EG&G
Units;

WINCO
Units;

UNIT ID. NO. 

CFA-05
TRA46
TRA-0.2
ARA-0\1
PBF-10
PBF-08

CPP-39
CPP-59
CPP-64

UNIT NAME

Motor Pool Pond
Chemical Waste Pond
Paint Shop Ditch
Chemical Evaporation Pond
Reactor Area Evaporation Pond
Reactor Area Corrosive Waste
Disposal Sump Brine Tank

HF Storage Tank and Dry Well
Kerosine Spill
Hexone Spill



LDUs (continued)

UNIT ID. NO. 

CPP-23
CPP-34*

OCT 3 0 1989
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UNIT NAME FOR PWraiese NIOSIMAS

Injection Well
Contaminated Soil Trench

*This LDU is understood not to be a clean - closure
candidate.

The revised/proposed closure plan schedule submitted to EPA on
September 29, 1989 is not acceptable except for units: CPP-23 due
March 3, 1990; CPP-34 due June 18, 1990; and CPP-64 due July 19,
1990. Five (5) remaining closure plans shall be submitted to EPA
and IDHW May 15, 1990, and three (3) on June 26, 1990.

DOE-ID shall respond to EPA with a copy to IDHW within 21 days of
the date of this letter with a schedule providing the identity of
each LDU closure plan to be submitted on each given date.

If there are unexpected delays which will require the change of a
particular submittal date, DOE-ID shall notify EPA and IDHW
promptly for possible approval of this action.

Monthly status reports are due to EPA with a copy to IDHW no
later than 7 days after the first day of each month.

The characterizations undertaken for each LDU must be sufficient
to properly assess all contaminants and possible contaminant
migration, and for a proper assessment of the closure process
which must be undertaken.

As discussed in the September 21, 1989 meeting, a schedule
defining the submittal dates for the remaining LDU closure plans
shall be submitted after the current field season. This schedule
shall be submitted to EPA and a copy to IDHW by January 12, 1990.

If you have any questions regarding this Notice, please contact
Jeffry Rodin of EPA at FTS-399-2859, or Brian Monson of IDHW at
(208) 334-5879.

Sincerely,

Michael F. Gearheard, Chief
Waste Management Branch

Cheryl R.,',Koshuta, Chief
Hazardous/Materials Bureau


